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As of today, the Technical Workgroup has met all required objectives in accordance with 
our assigned list of tasks.  The Technical Workgroup has held weekly conference calls to 
discuss issues and submitted comments surrounding the RFI, e-prescribing, developed a 
high-level C.A.R.E. Link diagram, completed the survey of Alabama health information 
technology use using eHI Organization Assessment Tool (OAT) through Booz Allen 
Hamilton, Inc., and submitted a middleware Enterprise Service Bus (EBS) on how the 
Chief Information Officer (CIO) of Alabama see it’s role in this project.   
 
Major concerns continue to exist with what level of e-prescribing as presented by 
members of the Technical Workgroup will be housed in the first phase of this project, 
lack of clearly defined business rules that will drive this system from the other 
workgroups, State laws involving equipment and software purchasing issues surround 
this project, private entities usages of State purchased equipment,  connectivity to State 
services and private entities within this short time frame with this level of involvement in 
implementing this project by March 2008, and the lack of policy information for 
designing the technical aspects on who will house this project for recurring cost once the 
grant funds are gone. 
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